

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted from March 21 to April 17, 2013.

- Continue operation of the IM system and conduct performance monitoring, which included monthly effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Submittal of the RFI Technical Memorandum on April 15, 2013.
- Continue preparation of the 2013 Semiannual Groundwater Monitoring Report due to EPA on July 30, 2013.
- Continue preparation of the Q1 2013 – Interim Corrective Measures Performance Monitoring Report to be submitted in late April or early May 2013.

Difficulties Encountered During Reporting Period

EW-1 went down on April 11, 2013 due to storms and was noted in a ground fault condition the following day. Paragon has ordered the necessary replacement part which is expected to arrive this week so the system should be running again by the end of the week.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

No significant interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of April 18 through May 15, 2013 include:

- Continue operation of the IM system and conduct performance monitoring.
- Perform the May 2013 Quarterly Groundwater Sampling event during the week of May 13, 2013
- Continue preparation of the 2013 Semiannual Groundwater Monitoring Report.
- Continue preparation of the Q1 2013 - Interim Corrective Measures Performance Monitoring Report.