

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted from August 22 to September 18, 2013.

- Continue operation of the IM system and conduct performance monitoring, which included monthly effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- The August quarterly groundwater monitoring event was conducted during August 26-30, 2013.

Difficulties Encountered During Reporting Period

No difficulties were encountered during this reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

No interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of September 19 through October 15, 2013 include:

- Continue operation of the IM system and conduct performance monitoring.
- Begin preparation of the Q3 2013 – Interim Corrective Measures Performance Monitoring Report.