

The following is a summary of items submitted as December 2010 monthly update.

Work Completed (November 18 thru December 15, 2010)

- DHEC Permitting in Progress (NPDES, Construction, Title V)
- USACE Permitting (NWP)
- Annual GW/SW Monitoring

Work Planned (December 16, 2010 thru January 19, 2011)

- Permitting Support (Upon request from DHEC/USACE)
- Annual GW/SW Monitoring Report
- Initiate Interim Measures System Construction

Next Meeting: Scheduled for January 19, 2011