

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted from November 16 through December 20, 2011.

- Completed start-up of the IM system and conducted performance monitoring which included weekly water levels, bi-weekly effluent sampling for VOC analysis and measuring system flow rates.
- Begin preparation of the 2011 Annual Groundwater and Surface Water Monitoring Report.
- Begin preparation of the Quarterly Performance Monitoring Report.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

Last month all parties agreed that going forward a Monthly Progress Report would be submitted instead of the monthly call. This follows the format that was in place prior to the installation of the interim measures system. No other significant interactions with the public or with EPA/DHEC occurred during the reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of December 21, 2011 through January 17, 2012 include:

- Continue operation of the IM system and conduct performance monitoring.
- Preparation of the Quarterly Performance Monitoring Report.
- Deliver the November 2011 residential sampling results to the residents.
- Continue preparation of the 2011 Annual Groundwater and Surface Water Monitoring Report to be submitted by January 31, 2011.