

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between February 1-28, 2018.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Submittal of the November 2017 residential and off-site monitoring well sampling results letters to property owners.
- Submittal of the February 2018 off-site monitoring well notification letters to property owners.
- Conducted the February 2018 quarterly groundwater monitoring event during the week of February 12-16.
- Submittal of the *Proposed Modifications of 1,4-Dioxane Analytical Method and Laboratory* letter dated February 2, 2018.
- Conference call on February 12, 2018 with EPA, Brown and Caldwell and Thompson Hine to discuss the request in the February 2, 2018 letter and laboratory challenges with the 1,4-Dioxane Analytical Method.

Difficulties Encountered During Reporting Period

No difficulties were encountered during this reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

Owens Corning has had ongoing correspondence with EPA during this reporting period related to RFI activities. No additional interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of March 1-31, 2018 include:

- Continue operation of the ICM system and conduct required quarterly performance monitoring.
- Submittal of the *Q4 2017 – Interim Measures Performance Monitoring Report*.
- Submittal of the off-site monitoring well sampling results letters to property owners, pending receipt of analytical data.
- Submittal of the 2018 financial assurance