

The following activities associated with the RFI and IM work at the subject facility were conducted between February 1-28, 2022.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Finalized access agreement with off-site property owner and tenant to install bedrock well on property.
- Conducted the February quarterly monitoring event during the week of February 21-25, 2022.
- Submitted the *Q4 2021-Interim Corrective Measures Performance Monitoring Report*.

#### **Difficulties Encountered During Reporting Period**

No difficulties were encountered during the reporting period.

#### **Summary of Contacts with Local (Community or Public) or Regulatory Groups**

No interactions with the public or with EPA/DHEC occurred during this reporting period.

#### **Projected Work for Next Reporting Period**

Owens Corning's plans for the next reporting period of March 1-31, 2022 include:

- Continue operation of the ICM system and conduct required quarterly performance monitoring.
- Conduct wetlands delineation on off-site property.
- Preparation of Tech Memo in support of proposed off-site bedrock well location. Tech Memo will be submitted by March 16, 2022 now that property access has been obtained.
- Submit the off-site monitoring well results letters to the property owners for the February 2022 sampling event.