

The following is a summary of items submitted as a February 2011 monthly update.

**Work Completed (January 20, 2011 thru February 16, 2011)**

- DHEC Permitting in Progress (NPDES, Construction)
- Annual GW/SW Monitoring Report submitted to EPA/DHEC on January 30, 2011
- Quarterly Groundwater Monitoring in Progress (Feb 14 – 18)
- EW-1/EW-2 pH Testing
- MW-43 Property Access Update

**Work Planned (February 17, 2011 thru March 16, 2011)**

- Permitting Support (Upon request from DHEC)
- Initiate Interim Measures System Pre-construction Coordination
- MW-43 Property Access

**Open Items**

- USEPA's full response to OC's comments regarding additional PIISIWP Investigation activities including additional well installation MW-43 and potential new location.

Next Meeting: Scheduled for March 16, 2011.