

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted from December 20, 2012 through January 16, 2013.

- Continue operation of the IM system and conduct performance monitoring which included monthly effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Provided recommendations of the screen interval for MW-44 and the well was completed January 2-4, 2013.
- Continued preparation of the 2012 Annual Groundwater and Surface Water Monitoring Report.
- Continued preparation of the Q4 2012 – Interim Measures Performance Monitoring Report.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

No significant interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of January 16 through February 20, 2013 include:

- Continue operation of the IM system and conduct performance monitoring.
- Perform quarterly groundwater monitoring during February 11-15, 2013.
- Begin working on the RFI Technical Memorandum which will include results from the installation and sampling of MW-44, and the surface water sampling and flow measurements in Betsy Creek.
- Submittal of the 2012 Annual Groundwater and Surface Water Monitoring Report by January 31, 2013.
- Submittal of the Q4 2012 – Interim Measures Performance Monitoring Report.