

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between December 19, 2013 and January 15, 2014.

- Maintained operation of the IM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Continued preparation of the 2013 Annual Groundwater and Surface Water Monitoring Report for submittal by January 31, 2014.
- Continued preparation of the Q4 2013 – Interim Corrective Measures Performance Monitoring Report to be submitted in February 2014.

Difficulties Encountered During Reporting Period

No difficulties were encountered during this reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

No interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of January 16, through February 19, 2014 include:

- Continue operation of the IM system and conduct required performance monitoring.
- Preparation of the Q4 2013 – Interim Corrective Measures Performance Monitoring Report to be submitted in February 2014.
- Continued preparation of the 2013 Annual Groundwater and Surface Water Monitoring Report for submittal by January 31, 2014.