

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted from June 20 to July 17, 2013.

- Continue operation of the IM system and conduct performance monitoring, which included monthly effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Continue preparation of the 2013 Semiannual Groundwater Monitoring Report.
- Continue preparation of the Q2 2013 – Interim Corrective Measures Performance Monitoring Report.

Difficulties Encountered During Reporting Period

No difficulties were encountered during this reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

No interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of July 18 through August 21, 2013 include:

- Continue operation of the IM system and conduct performance monitoring.
- Submittal of the 2013 Semiannual Groundwater Monitoring Report by July 31, 2013.
- Continue preparation of the Q2 2013 – Interim Corrective Measures Performance Monitoring Report for submittal in August 2013.