

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between June 1-30, 2022.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Completed installation of the gravel access driveway for access to the off-site bedrock well location and scheduled well installation.

Difficulties Encountered During Reporting Period

No difficulties were encountered during the reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

No interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of July 1-31, 2022 include:

- Continue operation of the ICM system and conduct required quarterly performance monitoring.
- Submit the residential and off-site monitoring well results letters to the property owners for the May 2022 sampling event.
- Submit the off-site monitoring well notification letters to the property owners for the August 2022 sampling event.
- Begin off-site bedrock well installation the week of July 25, 2022.
- Submit the Q2 2022 Interim Corrective Measures Performance Monitoring Report.