

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between May 19 and June 15, 2016.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Continued preparation of the *2016 Semiannual Groundwater Monitoring Report* due by July 31, 2016.
- Continued preparation of the *Q2 2016 – Interim Measures Corrective Monitoring Report* to be submitted in July 2016.

Difficulties Encountered During Reporting Period

No difficulties were encountered during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of June 16 through July 20, 2016 include:

- Continue operation of the ICM system and conduct required performance monitoring.