

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between March 1-31, 2021.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Submitted the *Q4 2020 Interim Measures Performance Monitoring Report*.

Difficulties Encountered During Reporting Period

No difficulties were encountered during the reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

Owens Corning and Brown and Caldwell had a conference call with EPA on March 1, 2021 to discuss the proposed off-site bedrock well location and potential wetlands. No additional interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of April 1-30, 2021 include:

- Continue operation of the ICM system and conduct required quarterly performance monitoring.
- Submit the off-site monitoring well results letters to the property owners for the February 2021 sampling event.
- Conduct the wetlands delineation fieldwork at the off-site proposed bedrock well property.
- Submit the off-site monitoring well and residential well notification letters to the property owners for the May 2021 sampling event.