

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between March 1-31, 2022.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Submitted the Tech Memo in support of proposed off-site bedrock well location.
- Submitted the RFI Work Plan Addendum for installation of off-site bedrock well.
- Submitted the Wetlands Delineation Report for the off-site property.

Difficulties Encountered During Reporting Period

No difficulties were encountered during the reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

No interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of April 1-30, 2022 include:

- Continue operation of the ICM system and conduct required quarterly performance monitoring.
- Submit the Q1 2022-Interim Corrective Measures Performance Monitoring Report.
- Submit the off-site monitoring well results letters to the property owners for the February 2022 sampling event.
- Submit the residential and off-site monitoring well notification letters to the property owners for the May 2022 sampling event.
- Finalize the locate proposed off-site bedrock well placement and schedule installation.