

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted from February 21, 2013.

- Continue operation of the IM system and conduct performance monitoring, which included monthly effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Continue preparation of the RFI Technical Memorandum to document additional site investigation activities (i.e., installation of MW-44, surface water assessment) to be submitted by mid-April 2013.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

No significant interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of March 21 through April 17, 2013 include:

- Continue operation of the IM system and conduct performance monitoring.
- Continue preparation of the 2013 Semiannual Groundwater Monitoring Report due to EPA on July 30, 2013.
- Begin working on the Q1 2013 - Interim Corrective Measures Performance Monitoring Report to be submitted in April 2013.
- Complete the RFI Technical Memorandum for submittal by mid-April 2013.