

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between February 20 and March 19, 2014.

- Maintained operation of the IM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Submittal of the Q4 2013 – Interim Corrective Measures Performance Monitoring Report on February 24, 2014.
- Completed the February 2014 quarterly groundwater monitoring during the week of February 24, 2014.
- Submittal of the Baseline Human Health Risk Assessment on March 7, 2014.

Difficulties Encountered During Reporting Period

No difficulties were encountered during this reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

No interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of March 20, through April 16, 2014 include:

- Continue operation of the IM system and conduct required performance monitoring.
- Preparation of the Q1 2014 – Interim Corrective Measures Performance Monitoring Report to be submitted in April 2014.