

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between May 1-31, 2018.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Submittal of the off-site monitoring well sampling results letters to property owners.
- Submittal of the *Q1 2018 – Interim Measures Performance Monitoring Report*.
- Conducted the May 2018 quarterly groundwater monitoring event during the week of May 21 - 25.

Difficulties Encountered During Reporting Period

No difficulties were encountered during this reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

Owens Corning has had ongoing correspondence with EPA during this reporting period related to RFI activities. No additional interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of June 1-30, 2018 include:

- Continue operation of the ICM system and conduct required quarterly performance monitoring.
- Submittal of the off-site monitoring well sampling results letters to property owners, pending analytical results.
- Submittal of the updated *Quality Assurance Project Plan* in response to EPA's letter dated May 17, 2018.