

### **Tasks Completed During Reporting Period**

The following activities associated with the RFI and IM work at the subject facility were conducted from April 18 to May 15, 2013.

- Continue operation of the IM system and conduct performance monitoring, which included monthly effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Continue preparation of the 2013 Semiannual Groundwater Monitoring Report due to EPA on July 30, 2013.
- Finish up preparation of the Q1 2013 – Interim Corrective Measures Performance Monitoring Report to be submitted to EPA by May 24, 2013.
- Completed the May 2013 Quarterly Groundwater Sampling event during the week of May 13, 2013.

### **Difficulties Encountered During Reporting Period**

EW-1 went down on April 12, 2013 and was down for 12 days. Paragon has since repaired EW-1 and the system has been running since April 24, 2013.

### **Summary of Contacts with Local (Community or Public) or Regulatory Groups**

No significant interactions with the public or with EPA/DHEC occurred during this reporting period.

### **Projected Work for Next Reporting Period**

Owens Corning's plans for the next reporting period of May 16 through June 18, 2013 include:

- Continue operation of the IM system and conduct performance monitoring.
- Submittal of the Q1 2013 – Interim Corrective Measures Performance Monitoring Report by May 24, 2013.
- Continue preparation of the 2013 Semiannual Groundwater Monitoring Report.
- Begin the Human Health Risk Assessment (HHRA) including development of the Site Conceptual Exposure Model (SCEM), risk calculations and HHRA Report.