

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between October 20 and November 29, 2016.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Obtained access for the installation of new wells.
- Coordination and preliminary planning for installation of new wells.
- Conducted the annual groundwater and surface water monitoring during the week of November 14-18, 2016.
- Conducted the semiannual residential well sampling on November 28, 2016.
- Updated the Iva Branch Library repository with site documents through October 2016.

Difficulties Encountered During Reporting Period

No difficulties were encountered during this reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

Owens Corning has had ongoing correspondence with EPA during this reporting period related to planning for the new well installation. No additional interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of November 30 through December 21, 2016 include:

- Continue operation of the ICM system and conduct required performance monitoring.
- Preparation and submittal of the RFI Work Plan to EPA.
- Continue preparation of the *Q3 2016 – Interim Measures Corrective Monitoring Report*.
- Preparation of the *2016 Annual Groundwater and Surface Water Monitoring Report*.
- Preparation of the November 2016 residential well sampling and offsite monitoring well results letters to property owners.