

The following is a summary of items submitted as November 2010 monthly update.

Work Completed (October 21, 2010 thru November 17, 2010)

- Interim Measures System Design Completed
- DHEC Permitting in Progress (NPDES, Construction, Title V)
- USACE Permitting (NWP); Site Meeting
- Annual GW/SW Monitoring in Progress

Upcoming Planned Activities (November 18, 2010 thru December 15, 2010)

- Permitting Support (Upon request from DHEC/USACE)
- GW/SW Data Validation/Initiate Annual Report

Next Meeting: Scheduled for December 15th, 2010