

### **Tasks Completed During Reporting Period**

The following activities associated with the RFI and IM work at the subject facility were conducted between October 1-31, 2021.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Submitted the off-site monitoring well results letters to the property owners for the August 2021 sampling event.
- Submitted the residential and off-site monitoring well notification letters to the property owners for the November 2021 sampling event.

### **Difficulties Encountered During Reporting Period**

No difficulties were encountered during the reporting period.

### **Summary of Contacts with Local (Community or Public) or Regulatory Groups**

No interactions with the public or with EPA/DHEC occurred during this reporting period.

### **Projected Work for Next Reporting Period**

Owens Corning's plans for the next reporting period of November 1-30, 2021 include:

- Continue operation of the ICM system and conduct required quarterly performance monitoring.
- Conduct the annual groundwater and surface water sampling event during the week of November 8-12, 2021.
- Submit the *Q3 2021 Interim Corrective Measures Performance Monitoring Report*.
- Continue correspondence with off-site property owner and tenant regarding access to install bedrock well on property.
- Preparation of Tech Memo in support of proposed off-site bedrock well location. Tech Memo will be submitted within 30 days after property access has been obtained to install off-site bedrock well.