

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between September 22 and October 19, 2016.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Continue to work toward access agreements with select property owners for the installation of new wells.
- Data evaluation and preliminary planning for installation of new wells.
- Preparation and submittal of August 2016 1,4-dioxane sampling results on October 24, 2016.

Difficulties Encountered During Reporting Period

No difficulties were encountered during this reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

Owens Corning has had ongoing correspondence with EPA during this reporting period related to planning for the new well installation. No additional interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of October 20 through November 16, 2016 include:

- Continue operation of the ICM system and conduct required performance monitoring.
- Continue to work toward access agreements with select property owners for the installation of new wells.
- Continue preparation of the *Q3 2016 – Interim Measures Corrective Monitoring Report* to be submitted in early November 2016.
- Conduct the annual groundwater and surface water monitoring event during the week of November 14-18, 2016.