

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between September 1-30, 2018.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Submitted a response to EPA's July 19, 2018 comments and the *Revised Quality Assurance Project Plan*.

Difficulties Encountered During Reporting Period

No difficulties were encountered during this reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

Owens Corning has had ongoing correspondence with EPA during this reporting period related to RFI activities. No additional interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of October 1-31, 2018 include:

- Continue operation of the ICM system and conduct required quarterly performance monitoring.
- Submit the Q3 2018 – *ICM Performance Monitoring Report*, pending receipt of analytical results.
- Submit the August 2018 off-site monitoring well results letters to property owners, pending receipt of analytical results.
- Submit the November 2018 residential and off-site monitoring well notification letters to property owners for the November 2018 sampling event.