

The following is a summary of items submitted as a January 2011 monthly update.

**Work Completed (December 16, 2010 thru January 19, 2011)**

- DHEC Permitting Activities (NPDES, Construction, Title V)
- ICM System exempted from Air Permit per DHEC
- Draft NPDES Permit Issued by DHEC
- NPDES Construction Permit still under DHEC review
- Annual GW/SW Monitoring Report (in progress)
- MW-43 Property Access

**Work Planned (January 20, 2011 thru February 16, 2011)**

- Permitting Support (as needed, upon request from DHEC)
- Submit Annual GW/SW Monitoring Report (due January 31, 2011)
- Quarterly Groundwater Monitoring (scheduled for February)
- Initiate Interim Measures System Construction
- MW-43 Property Access

Next Meeting: Scheduled for February 16, 2011.