

The following is a summary of items discussed during the October 2011 monthly update.

**Work Performed September 21, 2011 through October 18, 2011**

- Containment system shakedown
- Planning for November 2011 Annual GW Monitoring Event

**Work Planned for October 18, 2011 through November 15, 2011**

- Complete containment system inspection, start up and performance monitoring
  1. DHEC Inspection completed on October 19, 2011.
- Annual GW Monitoring Event (week of November 14, 2011)