

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted from November 22 through December 19, 2012.

- Continue operation of the IM system and conduct performance monitoring which included monthly effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Completed the geophysical logging at MW-44 on November 26 and 27, 2012.
- Completed the surface water sampling in Betsy Creek from MW-41 to MW-43 during the week of December 10, 2012.
- Submitted the Q3 2012 – Interim Measures Performance Monitoring Report on December 13, 2012.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

The following interactions have occurred with EPA and/or DHEC during this reporting period:

- EPA was onsite during the week of December 3, 2012 to observe the surface water sampling and stream flow measurements.
- No other significant interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of December 20, 2012 through January 15, 2013 include:

- Continue operation of the IM system and conduct performance monitoring.
- Analyze data from the packer testing and geophysical logging of MW-44 and provide recommendations of screen intervals for well completion.
- Perform MW-44 well completion during January 2-4, 2013.
- Continue working on the 2012 Annual Groundwater and Surface Water Monitoring Report to be submitted by January 31, 2013.