

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted from October 18 through November 21, 2012.

- Continue operation of the IM system and conduct performance monitoring which included monthly effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Completed drilling and packer testing of MW-44 during the week of November 12, 2012.
- Completed the annual groundwater and surface water monitoring and semiannual residential monitoring during the week of November 12, 2012.
- Completed the Q3 2012 – Interim Measures Performance Monitoring Report.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

The following interactions have occurred with EPA and/or DHEC during this reporting period:

- EPA was onsite during the week of November 12, 2012 to observe the drilling and packer testing of MW-44.
- No other significant interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of November 22 through December 19, 2012 include:

- Continue operation of the IM system and conduct performance monitoring.
- Submittal of the Q3 2012 – Interim Corrective Measures Performance Monitoring Report.
- Perform geophysical logging at MW-44 during the week of November 26, 2012.
- Perform the surface water sampling in Betsy Creek from MW-41 to MW-43 during the week of December 10, 2012.
- Analyze data from the packer testing and geophysical logging of MW-44 and provide recommendations of screen intervals for well completion.
- Continue working on the 2012 Annual Groundwater and Surface Water Monitoring Report to be submitted by January 31, 2013.